| Validation Workshop

Outline:
 Programme for today

« Where we are:
— List of tests
— 13.0.30 post mortem
— Slices and validation
— Monitoring test results
 Where we want to go
— Covering all bases
— Online integration
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Where we are...

Listoftests: « We're not in bad shape
« Trigger/TrigValidation/TriggerTest but there are still lots of
— ATN, RTT: holes
e Trigger/TrigValidation/TrigAnalysisTest . :
_ ATN, RTT ATN tests:
VAL usually ready by
« Trigger/TrigValidation/TriginDetValidation 1pm_ :
_RTT « Bugfix usually at night...
* RTT tests...next
 Trigger/TrigValidation/TrigEgammaValidation morning
— RTT
e Inactive:

— Trigger/TrigValidation/TrigBjetValidation
— Trigger/TrigValidation/TrigBphysValidation
— Trigger/TrigValidation/TrigTauValidation
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13.0.30 post-mortem

 The release Is out and this was less
painful than normally (even with much of
the menus added at the last minute)

e Thanks everyone! Your validation work
has contributed to this! ©
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Some problems

13.0.30 now built, but still not the end of the story...

— Still chasing bugs: two bugs found in configuration which affected Marc-
Andre’s results shown in the menus workshop

— More modifications to be included in production caches
* Minimum bias, jet ETsum, etc added to menus

Lots of new signatures added after the deadline
— ... and a few more bugs
— Necessary due to external constraints (mostly FDR)

Test results actively used as smoke tests for new problems
— Summary table extremely useful!

On the plus side...

— A pre-13.0.30 nightly was good enough to make it into 13.0.28 with a few days
work and use it for the technical run... so we can’'t be doing that badly ©
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Some thinas to avoid for next release

o Tests which write ESD/AOD only active very late

 Modern configuration only became default for
offline running very late

 No performance tests:

— Need more tests like TrigggammaValidation to be
actively used

— Trigger rates are a good way of spotting problems —
should be included in validation
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Slices and validation

« Validation Is a service provided to slice
developers: needs more manpower

 Propose to have rota where every slice
contributes one person => 1 week of work
every 2 months Is not too much...

* Global tests becoming more important
now that other things are under control

17 Jul. 07 Higgs WG Initial Trigger



Where do we want to go

« Two aspects:

 Need to cover all remaining holes

— Do production tests earlier and test all aspects of it
(even AOD->TAG if trigger is to be included there)

 Move towards data taking
— Online integration (Frank starting to work on it)
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A project is like a road trip. Some projects are like driving
to the store in broad daylight. But most projects worth
doing are more like driving a truck off-road, in the
mountains, at night.

As a tester, you illuminate the road ahead so the
programmers and managers, however they bicker over
the map, can at least see where they are, what they're
about to run over, and how close they are to the cliff.

C. Kaner, J. Bach, B. Pettichord
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